Release Summary Sheet
Contract (PO) Number: 15880
Release Number: 35
Specification Number: 58904
Name of Contractor: FH PASCHEN SN NIELSEN&ASS LLC
City Department: CHICAGO DEPARTMENT OF TRANSPORTATION

Title of Contract: CDOT-JOC REPAIR, RECONSTRUCTION AND REHABILITATION OF
FLAT WORK/SITE WORK AND STRUCTURES

Dollar Amount of Release: $24,925.38

Release Description: CDOT-JOC REPAIRS, RECONSTRUCTION & REHABILITATION OF
FLAT WORK SPACE, SITE WORK SPACE & STRUCTURES

Procurement Services Contact Person: LYLIANIS RODRIGUEZ

Vendor Number: 50167025
Submission Date:



CITY OF CHICAGO
BLANKET RELEASE

Furnish the suppiles and/or services described beiow in conformance with conditions set forth herein and in your offer

Original (Department)

RELEASE PURCHASE RELEASE | SPECIFICATION | VENDOR SITE DELIVERY PAGE
DATE ORDER NUMBER NUMBER NUMBER NAME DATE NUMBER
2/16/2011 15880 35 58904 50167025 A 1
DELIVER TO: 84-A06 ORDERED FROM:
A06 FH PASCHEN SN NIELSEN&ASS LLC
BUREAU OF BRIDGES AND TRANSIT O'HARE PLAZA
30 N. LASALLE ST - STE 500 8725 W HIGGINS SUITE 200
CHICAGO ILLINOIS 60602-2570
Chicago, IL CHICAGO, IL 60631
DELIVERY CHARGES to be PREPAID
TITLE TO PASS ON DELIVERY
CONTACT: 742-3244
PO DESCRIPTION: CDOT-JOC REPAIR, RECONSTRUCTION AND REHABILITATION OF FLAT WORK/SITE WORK AND
STRUCTURES
BLANKET RELEASE
THIS SIGNED RELEASE IS YOUR AUTHORITY TO FURNISH THE SPECIFIED SUPPLIES AND /OR SERVICES IN ACCORDANCE
WITH THE TERMS AND CONDITIONS OF THE BLANKET AGREEMENT NUMBER: 15880
THIS PURCHASE IS FOR DEPARTMENT: 84 - CHICAGO DEPARTMENT OF TRANSPORTATION
SUBMIT THE ORIGINAL INVOICE TO: A04
BUREAU OF ADMINISTRATION AND
PLANNING
CHICAGO ILLINOIS 60602-2570, IL
PO Ship UNIT
Line Line COMMODITY INFORMATION QUANTITY uUom COST TOTAL COST
1 1 96875 24,925.38 uso 1.00 24,925.38
CDOT-JOC REPAIRS, RECONSTRUCTION & REHABILITATION OF FLAT WORK SPACE, SITE WORK
SPACE & STRUCTURES
REQ# 57158, 09-84-11-034.A; MADISON STREET BRIDGE; PO# 57158
Dist BFY FUND COSTCTR APPR ACCNT ACTV PROJECT RPT CAT GENRL FUTR
1 010 0A50 0842125 9010 220540 0000 00000000 000000 00000 0000 24,925.38
1 SHIPMENT TOTAL: 24,925.38
RELEASE TOTAL: 24,925.38

k,Gk\M’V/ﬂ/H

SIGNATURE' DATE

Payment on this order wiii be made upon receipt of an originai vendor invoice form referencing this order.
Submit the original invoice to the department referenced above.
Mark ail packages and papers with the purchase number.
- Any deliveries containing overshipments will be reflected uniess otherwise authorized in this purchase.
This purchase is subject to the City of Chicago Generai Conditions for Supplies. Work, or Professionai Consuiting Services; Speciai Conditions, Disciosure
Ownership, Acceptance Page, as applicable, which are attached hereto or incorporated herein by reference.



City of Chicago
Richard M. Daley, Mayor

Department of Transportation

30 North LaSalle Street
Suite 1100

Chicago, Illinois 60602-2570
(312) 744-3600

(312) 744-7215 (TTY)

www.cityofchicago.org/transportation

BUILDING CHICAGO TOGETHER

August 17 2010

Ms. Jamie L. Rhee

Chief Procurement Officer
Department of Procurement Services
City Hall, Room 403

121 North LaSalle Street

Chicago, 1160602

Attn: Carolyn Johnson
City JOC Manager

Re: JOC Project Number:  09-84-11-034.A

Project Title: Madison Street Bridge House Stabilization
Estimated Cost: $25,000.00

P.O. Number: F.H.Paschen, S.N.Nielsen & Assoc., Inc. - 15880
Funding Source: TBD

Dear Ms. Rhee:

We request that the above referenced project be contracted under the Job
Order Contracting (JOC) Method. Attachment A describes the scope of work
and the appropriateness for using JOC for this project.

If you concur with our recommendation, please sign below and return a copy for
our files.

Smcerel

/f7/éu ///)M

\BobbyL Ware (/

Comm|SS|oner

APPROVED:

Approved: file

jim

Reviewed by::

Lou Lango




Chicago Department of Transportation (CDOT)

Attachment A
Utilizing JOC For City Construction Projects
Project Number: 09-84-11-034.A Department: Transportation
Project Manager: Charlene Walsh Telephone #: (312) 742-3244

For all Proposed JOC Projects, Please complete ltems 1 and 2 below. As appropriate, Complete items 3,4 and 5. Attach
to MOA (JOC Approval Letter)

1.

Please describe the major features of this project.

During the underwater inspection to verify the existing locations of the timber piles, the contractor encountered a
wakefield timber sheeting wall underneath the bridge house. This wall was not shown on the original bridge house
drawings from the 1920s. Divers have to cut the wakefield sheeting wall to access the existing timber piles, whose
locations are necessary to finalize the proporsed micropile locations. Two divers are now necessary because it's a
confined space. Access behind this wall will also be needed for installation of the jacking system that will be utilized
to raise the bridge house. Additionally, the diver identified a notch on the underside of the floor slab/pile cap of the
bridge house. The diver determined that the size of the existing notch is larger than was shown on the original bridge
house drawings from the 1920s. To ensure the structural stability of the pile cap, the divers must now fill the notch
with non-shrink grout. This work needs to happen as soon as possible because it wiil delay the progress of the
project. We cannot proceed with the rest of the planned work because the structural integrity of the floor slab/pile
cap is imperative before any holes can be drilled for the micropiles or jacking system.

Please explain why this project could not be bid using the city's traditional bid process and the need to use
JOC Procurement system.

CDOT was made aware of the barrier wall and the difference of existing conditions compared to the original plan
drawings from the bridge house construction in the 1920s on August 13, 2010 and immediately began looking at
solutions. The existing JOC contractor is imperative to use due to them already being familiar with the project and
having subs lined up for the work.

If the project is a one trade project, please provide additional explanation of why it would be in the city's
best interest to do the project under JOC:

N/A

If it is anticipated that over 25% of the project will consist of Non-prepriced items, please provide an
explanation on why JOC should be used.

N/A

If some elements of the proposed JOC project scope of work are covered by city term agreements, explain
why they are included in this JOC project instead of being procured through the term agreements.

N/A



TO: Lou Langone
Director of Administration

Chicago Department of Transportation

FROM: Charlene Walsh
Project Manager
Division of Engineering

RE: JOC Project Number:  09-84-11-034.A
Project Title: Madison Street Bridge House Stabilization
Estimated Cost: $25,000.00
P.O. Number: F.H.Paschen, S.N.Nielsen & Assoc., Inc. - 15880
Contractor: F.H.Paschen, S.N.Nielsen & Assoc., Inc.
Funding Source: TBD

DATE: August 17, 2010

Division of Project Development recommends the above referenced project be contracted under Job Order Contracting
(JOC) method.

Description of JOC Project:

During the underwater inspection to verify the existing locations of the timber piles, the contractor encountered a wakefield
timber sheeting wall underneath the bridge house. This wall was not shown on the original bridge house drawings from the
1920s. Divers have to cut the wakefield sheeting wall to access the existing timber piles, whose locations are necessary to
finalize the proporsed micropile locations. Two divers are now necessary because it's a confined space. Access behind this
wall will also be needed for installation of the jacking system that will be utilized to raise the bridge house. Additionally, the
diver identified a notch on the underside of the floor slab/pile cap of the bridge house. The diver determined that the size of
the existing notch is larger than was shown on the original bridge house drawings from the 1920s. To ensure the structural
stability of the pile cap, the divers must now fill the notch with non-shrink grout. This work needs to happen as soon as
possible because it wiil delay the progress of the project. We cannot proceed with the rest of the planned work because
ensuring the structural integrity of the floor slab/pile cap is imperative before any holes can be drilled for the micropiles or
jacking system.

Is this additional work on an existing JOC Project - Yes or No:
Yes.

Has the work been completed for this JOC Project? - Yes or No:
No.

0
Method of Selection for JOC Contractor: 1’ ’(’l
Same JOC contractor. 6 I

Prior approval to start JOC work:
JOC contract already in place for original work.



City of Chicago

Department of Transportation
30 North LaSalle Street
Chicago, IL 60602

To: Department of Transportation

Sub-Order Total: 24,925.38

Date: December 16, 2010

Disclosure of Retained Parties

A. Definitions and Disclosure Regquirements

1.As used herein, the term "Contractor” means a person or entity who has any contract lease with the City of Chicago.

2.Pursant to Executive Order 97-1,every city contract and lease must be accompanied by a disclosure statement
Providing certain information and attorneys, lobbyists, accountants, consultants, subcontractors ,and other persons
Whom the contractor has retained or expects to retain with respect to the contract or lease. in particular, the contactor
must disclose the name of each such person, his or her business address, the nature of the relationship,and the
amount of fees paid or estimated to be paid.

3.The Contractor is not required to disclose employees who are paid solely through the Contractor's regular payroll.

4."Lobbyist" means any person (a) who for compensation or on behalf of any person other than himself undertakes to
influence any legisiative or administration action, or (b) any part or whose duties as an employee of another
includes undertaking to influence any legisiative or administrative action.

B. Certification

Contractor hereby certifies as follows:

1. This Disclosure relates to the following transaction:

Project name; 09-84-11-034.A Madison St. Wakefield Wall
Specification,loan or other identifying number: 15880
2. Name of Contractor: F.H.Paschen, S.N.Nielsen & Assoc., Inc.

3. EACH AND EVERY attorney, lobbyist, accountant,consultant, subcontractor, or other person retained or anticipated
to be retained by the Contractor with respect to or in connection with the contract or lease is listed below
(attach additional pages if necessary):

MBE RelationShip FEE(indicate
illj)smsssg WBE (attorney,lobbyist, whether paid
Name DR or Non subcontractor,etc.) $ or estimated)
Edward E. Gillen Co. 218 West Beacher Street Non Subcontractor $24,000.00 Est.
Milwaukee, WI, 53207
F.H.Paschen, S.N.Nielsen & Assoc. 8725 W HigginsO'Hare Non Subcontractor $925.38 Est.
Plaza Suite 200

CHECK HERE IF NO SUCH PERSONS HAVE BEEN RETAINED OR ARE ANTICIPATED TO BE RETAINED

4.The Contractor Understands and agrees that the city may rely on the information provided herein and that providing
any false incompiete or inaccurance information shall constitute defauit under the contract and may result in
termination of the contract or lease

5.The Contractor understands and agress that in any case in which the Contractor is uncertain whether a disclosure is required under the Executive order, the Contractor must either

ask the ci

whether disclosure is required or make the disclosure.

UnGer the Penalties of perjury,
‘elevant infonnati7has beep wi
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Signature Date

rtify that | am authorized to execute this Disclosure on behalf of the Contractor that the information disclosed herein is true and complete, and that no

T . Dor— Purv gpn

Titl
Name (Type or Print) e

Subscribed and sworn to before me
this / 2 udl

Notary Public Signa

W H W sy v v e WS PEUTE,

Disclosure Statement




